AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE "“Gf | oF ';“GE

2. AMENDMENT/MODIFIGATION NO. 3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (¥ applicable)
A126 See Block 16 DE-AC34-04RF(01904.018 N/A

6. ISSUED BY cODE | 7. ADMINISTERED BY (If other than ltem 6) GODE l

U.S. Department of Energy DOE/RFPO

Rocky Flats Project Office
10808 Highway 93, Unit A
Golden, CO 80403-8200
8. NAME AND ADDRESS OF GONTRACTOR (No., sireet, county, State and ZIP Code)

KAISER-HILL COMPANY, LLC

Rocky Flats Environmental Technology Site 0 9B. DATED (SEE ITEM 11)
10808 Highway 93, Unit B

Golden, CO 80403-8200

Contracts Management Division
Attn: Charles A. Dan (303) 966-8485

A, AMENDMENT OF SOLICITATION NO,

10A. MODIFICATION OF CONTRACT/CRDER NO.
DE-AC34-00RF01904

10B. DATED (SEE ITEM 13)

__ February 1, 2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The abave numbered solicitation is emended as set forth in item 14. The house and date specified for receipt of D is extended, D is not extended
Offers
Offers must acknowledge receipt of this amendment prior 1o the hour and date specified in the solicitation or as amendad, by one of the following
hods:

methods:
{a) By completing tems 8 and 15 and returning
submitted; or [c) By separate letter or tel

CODE IFACILITY CODE

t

copies of the amendment: (b) By acknowiedging receipt of this amendment on each copy of the offer
ram which inciudes a reterence to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIFT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
COFFER. If by virtus of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior 10 the cpening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (I required)

13. THIS [TEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN [TEM 14.

A THIS CHANGE ORDER |5 ISSUED PURSUANT TO: {Specily authority) THE CHAMGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT CRDER NO. INITEM 10A.

B. THE ABGYE NUMBERED CONTRACT/QRDER 15 MODIFIED TO REFLEGT THE ADMINISTRATIVE CHANGES (such a8 changes in paying tifice, appropriation date, el SET FORTH IN
ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).

D C. THIS SUPPLEMENTAL AGREEMENT IS ENTEREL INTO PURSUANT 10 AUTHCRITY OF.
D. OTHER (Specify typs of modiicalion and autharity)

Article B.3. Depariment of Energy Organization Act (PL95-91)

E. IMPORTANT: Contractor is not, D is required to sign this document and retum copies to the issuing office.
14. DESCRIPTION OF AMENDMENTMODIFICATION (Qrjarized by LUCF section headings, including solicilalion/coniract subjact mater whens f2asite.)

1. The purpose of this modification is to report an IWO adjustment.

Funds Obligated to date: $3,039,946,305.93
Funds Obligated by this Modification: 73,630.34
Funds Obligated since inception of Contract:  $3,040,019,936.27

Except as provided herein, all terms and conditions of the document referenced in Item SA or 10A, as heretofore changed, remains unchanged and in full force and effect.
154, NAME AND TITLE OF SIGNER {Type of print) 164 NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Charles A. Dan, Jr.

gy [] /)
o

158. CONTRACTOROFFERCR 15C. DATE SIGNED 160, DATE BIGNED

729/p4

STANDAHD FORM 30 {Rev. 10-83)
PREVIOUS EDITION 105 Prescribed by GSA
UNUSABLE FAR (48 CFF) 53243

(Signalure of person aulhonzed 1 sgny




FY04 KH (RFO1904) FINPLAN #18 (July 28, 2004)

Subtotal S -
820102000 M49KIW111 TP % 73,630.34
Subtotal $ 73,630.34
Total B 73,630.34 |

7/28/2004



DOE ROCKY FLATS PROJECT OFFICE

FY 2004 APPROVED FUNDING PROGRAM NO. 18

KAISER-HILL CO., LLC. (NEW) (K2) - CONTRACT NO.: RF01904

BEGINNING
APPROPRIATION UNCOSTED NEW BA TOTAL
FT RF B&R CONTROL OBLIGATIONS PREVIOUS ~ CHANGE REVISED
OPERATING EXPENSES
89X0249.91 DEFENSE ENVIRONMENTAL SERVICES
TE EW-09-00-00-0 74,581.05 -74,579.45 0.00 1.60
EW-10-00-00-0 552,056.34 0.00 0.00 552,056.34
EW-10-01-20-8 20,370.26 0.00 0.00 20,370.26
EY-35-00-00-0 3,275.85 -3,275.85 0.00 0.00
EY-40-00-00-0 5,670,318.92 0.00 0.00 5,670,318.92
89%0243.91 OTHER DEFENSE ACTIVITIES
FG C5-50-20-00-0 289.09 0.00 0.00 289.09
TF  CN-04-03-00-0 126,591.43 140,000.00 0.00 266,591.43
CN-05-10-21-0 16,700.30 -2,500.00 0.00 14,200.30
CS-50-20-00-0 7,700.14 0.00 0.00 7,700.14
GD-05-06-01-0 0.00 3,100.00 0.00 3,100.00
HA-10-01-00-0 26,517.34 742,139.00 0.00 768,656.34
LM-08-00-00-0 108,577.79 2,400,000.00 0.00 2,508,577.79
PB-10-02-00-0 16,379.61 -16,379.61 0.00 0.00
89X0251-91 DEFENSE SITE ACCELERATION COMPLETION
TP EY-06-45-11-A 925,445.26 -800,000.00 0.00 125,445.26
EY-06-45-13-F 1,054,803.78 134,563,000.00 0.00  135,617.803.78
EY-06-45-30-G 2,252,397.88 44.814,659.00 0.00 47,067,056.88
EY-06-45-30-H 318,795.36 28,368,000.00 0.00 28,686,795.36
EY-06-45-30-J 1,221,707.95 33,174,000.00 0.00 34,395,707.95
EY-06-45-40-A 1,118,122.20 106,153,000.00 0.00  107,272,122.20
EY-06-45-40-B 494,956.71 57,691,000.00 0.00 58,185,956.71
EY-06-45-40-C 783,262.72 31,364,000.00 0.00 32,147,262.72
EY-06-45-40-D ©0.20 45,247,000.00 .00 45,246,999.80
EY-06-45-40-E 17,473.64 16,744,000.00 0.00 16,761,473.64
EY-06-45-40-K 450,047.30 13,597,000.00 0.00 14,087,047.30
EY-06-45-41-E 4,801,864.93 105,287,000.00 0.00  110,088,864.93
FS-30-01-00-0 60,448.15 20,693,841.00 0.00 20,754,289.15
FS-30-02-00-0 202,404.59 100,000.00 0.00 302,404.59
FS-30-04-00-0 -257,368.29 2,459,500.00 0.00 2,202,131.71
FS$-30-05-00-0 215,133.37 1,500,600.00 0.00 1,715,133.37
FS$-30-06-00-0 605,922.98 100,000.00 0.00 705,922.98
FS-30-07-00-0 1,585,837.49 300,000.00 0.00 1,885,837.49
FS-30-09-00-0 508,989.85 2,700,000.00 0.00 3,208,989.85
89%0309.91
NS  NN-61-03-02-0 2,033.64 -2,033.64 0.00 0.00
TOTAL OPERATING EXPENSES 23,026,637.43 647,242,470 .45 0.00  670,269,107.88
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DOE ROCKY FLATS PROJECT OFFICE
FY 2004 APPROVED FUNDING PROGRAM NO. 18
KAISER-HILL CO., LLC. (NEW) (K2) - CONTRACT NO.: RF019504

BEGINNING
APPROPRIATION UNCOSTED NEW BA TOTAL
FT AF B&R CONTROL OBLIGATIONS PREVIOUS CHANGE REVISED
CONSTRUCTION
89%0251-91 DEFENSE SITE ACCELERATION COMPLETION
TP EY-06-45-11-A 4,832.90 0.00 0.00 4,832.90
EY-06-45-13-F -564,643.78 0.00 0.00 -964,643.78
EY-06-45-40-B 22,759.31 0.00 0.00 22,759.31
EY-06-45-40-E 899,717.72 0.00 0.00 869,717.72
TOTAL CONSTRUCTION -37,333.85 0.00 0.00 -37,333.85
REIMBURSABLE WORK
89X0240.92 WEAPONS ACTIVITIES
2T 60-00-00-00-0 30,191.87 -30,191.87 0.00 0.00
TOTAL REIMBURSABLE WORK 30,191.87 -30,191.87 0.00 0.00
TRANSFERS
B89X0309.91
NS  82-01-01-00-0 5896,655.56 -565,765.86 0.00 540,889.70
TE 82-01-01-00-0 69,303.20 -456,061.68 0.00 23,241.52
82-01-02-00-0 -1,075.20 1,079.20 0.00 0.00
TF  82-01-01-00-0 £8,290.72 0.00 0.00 88,290.72
TP  82-01-01-00-0 0.00 702,182.32 0.00 702,182.32
82-01-02-00-0 -3,066,627.47 -11,903,012.84 73,630.34 -14,896,009.97
TOTAL TRANSFERS ~2,313,457.19 -11,301,578.86 73,630.34 -13,541,405.71
GRAND TOTAL 20,706,038.26 835,910,699.72 73,630.34 6556,690,368.32
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